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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

PE NUMBER:  0604233F UNCLASSIFIED
PE TITLE:  Specialized Undergraduate Pilot Trng

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 1 of 16 Pages Exhibit R-2 (PE 0604233F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 66,345 55,030 38,656 21,864 1,899 1,992 2,032 2,075 0 336,666

4102 Joint Primary Aircraft Training System (JPATS) 51,609 43,948 33,572 21,864 1,899 1,992 2,032 2,075 0 267,951

4288 T-3A Enhanced Flight Screener (EFS) 0 0 1,571 0 0 0 0 0 0 1,571

4376 T-38 Avionics Upgrade Program (AUP) 14,736 11,082 3,513 0 0 0 0 0 0 67,144

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 8/199,264

(U)   Note:  The quantity of RDT&E articles shown above includes the JPATS test aircraft (T-1) funded with FY95 through FY00 funds and three Ground Based Training
System (GBTS) Aircrew Training Devices (ATD) funded with FY97 through FY01 funds ($161,571 thousand total).  It also includes two T-38 AUP test aircraft and
two ATDs ($37,693 thousand total).

(U)  A.  Mission Description
Supports Air Education and Training Command’s (AETC) implementation of Specialized Undergraduate Pilot Training (SUPT) and the Department of Defense
initiative for joint pilot training.  The Joint Primary Aircraft Training System (JPATS) is a joint USAF/USN venture to replace the Services’ fleets of primary trainer
aircraft (T-37B and T-34C respectively) and associated Ground Based Training Systems (GBTS).  The Air Force is the Executive Service. The T-3A Enhanced Flight
Screener (EFS) effort will test a Ballistic Recovery System (BRS) on T-3A aircraft.  This effort has been directed by the Chief of Staff of the Air Force to improve
safety.  The T-38 Avionics Upgrade Program (AUP) is an integrated modernization of the T-38A and AT-38B cockpits to support mission ready fighter training.
Additionally, funds have been added to the T-38 project for the test of the J-85-5 spool rotor engine modification.

The Joint Primary Aircraft Training System (JPATS) is a joint USAF/USN venture to replace the Services’ fleets of primary trainer aircraft (T-37 and T-34,
respectively) and associated Ground Based Training Systems (GBTS).  The JPATS T-6A aircraft and GBTS will be used to train entry-level student aviators in the
fundamentals of flying so they can transition into advanced tracks leading to qualification as military pilots, navigators, and naval flight officers.  The GBTS includes
Aircrew Training Devices (ATD) and instructional courseware for the T-6A and a Training Integration Management System (TIMS) to be used at all USAF and USN
flight training locations.  The T-6A cannot be used as planned without the GBTS.  In addition to the T-6A aircraft and GBTS, JPATS also includes Contractor
Logistics Support.  Funding reflects the requirements of the May 96 (Rev 1) Operational Requirements Document.  In Jun 95, Raytheon (Beech) Aircraft was selected
as the prime contractor.  Resolution of protests and contract award occurred in Feb 96.
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 2 of 16 Pages Exhibit R-2 (PE 0604233F)

UNCLASSIFIED

(U)  B.  Budget Activity Justification:
This program is in Budget Activity 5, Engineering and Manufacturing Development, because it primarily involves the missionization of commercial derivative
aircraft, equipment, and components.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY1999 PB) 67,866 55,563 35,759 22,280 332,233
(U)  Appropriated Value 72,238
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -2,675 -533
b.  SBIR -1,707
c.  Omnibus or Other Above Threshold Reprogram -461
d.  Below Threshold Reprogramming -1,050
e.  Rescissions

(U)  Adjustments to Budget Years Since FY1999 PB +2,897 -416
(U)  Current Budget Submit/ FY 2000 PB 66,345 55,030 38,656 21,864 336,666
(U)  Significant Program Changes:  FY2000 includes a new start project to test a Ballistic Recovery System (BRS) on the T-3A and a development effort for T-38 J-85-5
spool rotor and engine modification.  Changes from FY2000 through FY2005 are also the result of inflation rate changes.
FY99:  $1,710 identified as a source for SBIR.
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4102

Project 4102 Page 3 of 16 Pages Exhibit R-2A (PE 0604233F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4102 Joint Primary Aircraft Training System (JPATS) 51,609 43,948 33,572 21,864 1,899 1,992 2,032 2,075 0 267,951

(U)  A.  Mission Description
The Joint Primary Aircraft Training System (JPATS) is a joint USAF/USN venture to replace the Services’ fleets of primary trainer aircraft (T-37 and T-34,
respectively) and associated Ground Based Training Systems (GBTS).  The aircraft and GBTS will be used to train entry-level student aviators in the fundamentals of
flying so they can transition into advanced training tracks leading to qualification as military pilots, navigators, and naval flight officers.  The program includes the
purchase of aircraft, simulators, and other associated ground-based training devices, training integration management systems, instructional courseware, and logistics
support.  Funding reflects the requirements of the May 96 (Rev 1) Operational Requirements Document.  In Jun 95, Raytheon (Beech) Aircraft was selected as the
prime contractor.  Resolution of protests and contract award occurred in Feb 96.

(U)  FY 1998 ($ in Thousands):
− (U)    19,881 Continue development, fabrication, check-out, and test of Manufacturing Development aircraft; continue Aircraft Structural Integrity Program

(ASIP) testing
− (U)    22,826 Continue Ground Based Training System (GBTS) management and development of Training Integration Management System (TIMS),

Aircrew Training Devices (ATD), and Administration and Conversion Courseware
− (U)         637 Continue flight test program
− (U)      8,265 Mission Support and Government Test
− (U)  $51,609 Total

(U)  FY 1999 ($ in Thousands):
− (U)      5,340 Complete Manufacturing Development aircraft test; deliver Manufacturing Development aircraft (T-1)
− (U)    31,953 Continue GBTS management and development of  TIMS, ATDs, and Administration and Conversion Courseware; complete GBTS Critical

Design Review (CDR)
− (U)         420 Complete flight test program
− (U)      4,869 Mission Support and Government Test
− (U)      1,366  Identified as a source for SBIR
− (U)  $43,948 Total
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(U)  FY 2000 ($ in Thousands):
− (U)      1,346 Continue air vehicle related items for data, completion of ASIP, and Technical Manuals
− (U)    31,024 Continue GBTS management and development of TIMS, ATDs, and Administration and Conversion Courseware
− (U)      1,202 Mission Support and Government Test
− (U)  $33,572 Total

(U)  FY 2001 ($ in Thousands):
− (U)         118 Complete air vehicle related contract line items
− (U)    20,547 Continue GBTS development
− (U)      1,199 Mission Support and Government Test
− (U)  $21,864 Total

(U)  B.  Project Change Summary - Description of Significant Changes:  JPATS funding beyond FY03 increased due to additional GBTS outyear requirements

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement, Air Force, BA-3
        JPATS 73,327 105,885 88,232 97,214 210,115 246,867 255,923 264,256 173,960 1,672,337
        JPATS, BA-6 0 0 0 0 0 60,509 23,522 24,164 15,193 123,399
(U)  Military Construction, Air Force
        PE 0804741F, JPATS 2,488 0 0 0 0 3,200 0 3,600 4,100 13,388
(U)  RDT&E, Navy, BA-7
         PE 0603208N, Training System Aircraft,

H1150, JPATS
279 594 311 0 0 0 0 0 0 11,290

(U)  Aircraft Procurement, Navy, BA-3
        JPATS 0 0 44,826 82,299 107,090 104,470 111,495 101,737 1,177,425 1,729,342
        APN 6 Spares 0 0 0 0 0 11,398 2,995 3,422 43,060 60,875
(U)  Military Construction, Navy 1,400 0 6,240 5,200 600 0 0 0 11,617 25,057
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT
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Project 4102 Page 5 of 16 Pages Exhibit R-2A (PE 0604233F)

UNCLASSIFIED

(U) D.  Acquisition Strategy:
Each acquisition has been competitively awarded with the intent of maximizing the use of commercially available equipment and best commercial practices.  The
JPATS Program competitively awarded two contracts:  a Firm Fixed Price Contractor Logistics Support (CLS) contract and a Fixed Price Incentive Firm
manufacturing development (MD)/production contract with seven options.

(U)  E.  Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
(U)  Aircraft T-1 First Flight *
(U)  Begin Phase II QT&E *
(U)  Delivery of Aircraft T-1 X
(U)  Delivery of Aircraft P-1 X
(U)  GBTS CDR X
(U)  Multi-Service OT&E Complete X
(U)  Planning for Rate Review X
(U)  Milestone III X
(U)  Reliability, Maintainability and
Availability (RM&A) Verification Complete

X

(U)  TIMS, ATD, Courseware Delivery to
Randolph AFB TX

X

(U)  System Level Formative Eval Complete X
(U)  IOC Air Force X
(U)  IOC Navy                                 4Q03
*  Denotes completed milestone
X Denotes planned milestone
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UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4102

Project 4102 Page 6 of 16 Pages Exhibit R-3 (PE 0604233F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)  Aircraft Missionization/Test and Evaluation 20,518 5,760 1,346 118
 (U)  Ground Based Training System (GBTS) 22,826 31,953 31,024 20,547
(U)  Other Government Costs (OGC) 8,265 4,869 1,202 1,199
(U)   Identified as a source for SBIR 1,366
(U)  Total 51,609 43,948 33,572 21,864

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a
source for SBIR

1,366

Product Development Organizations
Raytheon Aircraft
Company (RAC)

C/FPI 5 Feb 96 172,684 172,628 85,107 20,518 5,760 1,346 118 0 112,849*

Flight Safety
Services Corp.

N/A** 26 Sep 97 N/A*** N/A*** 5,749 22,826 31,953 31,024 20,547 7,998 120,097*

Support and Management Organizations
Various Various Various N/A N/A 18,104 8,265 4,869 1,202 1,199 0 33,639

Test and Evaluation Organizations:  Not Applicable

* RAC contract Total Program includes contract value, “to ceiling,” Engineering Change Order (ECO), and Award Fee
** Subcontract to RAC
*** RAC EAC includes subcontracted GBTS effort, which is not individually reported
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT
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Project 4102 Page 7 of 16 Pages Exhibit R-3 (PE 0604233F)

UNCLASSIFIED

(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:   None

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 1,366 1,366
Subtotal Product Development 90,856 43,344 37,713 32,370 20,665 7,998 232,946
Subtotal Support and Management 18,104 8,265 4,869 1,202 1,199 0 33,639
Subtotal Test and Evaluation 0 0 0 0 0 0 0

Total Project 108,960 51,609 43,948 33,572 21,864 7,998 267,951
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4288

Project 4288 Page 8 of 16 Pages Exhibit R-2A (PE 0604233F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4288 T-3A Enhanced Flight Screener (EFS) 0 0 1,571 0 0 0 0 0 0 1,571

(U)  A.  Mission Description and Budget Item Justification
The T-3A EFS is used at the United States Air Force Academy (USAFA) CO and Hondo Field TX to conduct flight screening prior to entry in Specialized
Undergraduate Pilot Training (SUPT).  The Chief of Staff of the Air Force has directed the addition of a Ballistic Recovery System (BRS) to the T-3A for enhanced
safety.  This effort will test that modification.

(U)  FY 1998 ($ in Thousands):
− (U)        $0 Total

(U)  FY 1999 ($ in Thousands):
− (U)        $0 Total

(U)  FY 2000 ($ in Thousands):
− (U)    1,571 Test Ballistic Recovery System in the T-3A EFS
− (U)  $1,571 Total

(U)  FY 2001 ($ in Thousands):
− (U)        $0 Total

(U)  B.  Program Change Summary - Description of Significant Changes:  This is a new start effort.

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement, Air Force
        PE 0804748F, Flight Screening, BP 1100 0 0 2,106 3,381 0 0 0 0 0 5,487

(U)  D.  Acquisition Strategy:  To be determined.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4288

Project 4288 Page 9 of 16 Pages Exhibit R-2A (PE 0604233F)

UNCLASSIFIED

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Complete BRS test X
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4288

Project 4288 Page 10 of 16 Pages Exhibit R-3 (PE 0604233F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Conduct test of the BRS 0 0 1,571 0

(U)  Total 0 0 1,571 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations:  Not Applicable

Support and Management Organizations:  Not Applicable

Test and Evaluation Organizations
TBD TBD TBD TBD TBD 0 0 0 1,571 0 0 1,571

(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property: None
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT
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Project 4288 Page 11 of 16 Pages Exhibit R-3 (PE 0604233F)

UNCLASSIFIED

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Property

Support and Management Property

Test and Evaluation Property

Subtotal Product Development 0 0 0 0 0 0 0
Subtotal Support and Management 0 0 0 0 0 0 0
Subtotal Test and Evaluation 0 0 0 1,571 0 0 1,571

Total Project 0 0 0 1,571 0 0 1,571
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4376

Project 4376 Page 12 of 16 Pages Exhibit R-2A (PE 0604233F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4376 T-38 Avionics Upgrade Program (AUP) 14,736 11,082 3,513 0 0 0 0 0 0 67,144

(U)  A.  Mission Description
The T-38 Avionics Upgrade Program (AUP) is an integrated modernization of the T-38A and AT-38B cockpits to support mission-ready fighter training.  The
modernized digital cockpit will include Global Positioning System (GPS), Head-Up Display (HUD), Inertial Navigation System (INS), Multi-Function Displays
(MFDs), Data Transfer System (DTS), No-Drop Bombing System (NDBS), and Hands-On Throttle and Stick (HOTAS) switchology.  HUD symbology will be the
new USAF standard recently certified as a primary flight reference.  Also included is the acquisition of two types of Aircrew Training Devices (ATDs) to replace the
existing T-51 simulators.  The program includes the design, integration, test, and installation of the cockpit prototype in aircraft, ATDs, and other training devices, as
well as engineering services, studies, analysis and support to determine the feasibility of incorporating changes for purposes of making informed life-cycle cost
business decisions.  Additionally, funds have been added to FY2000 for the test of the J-85-5 spool rotor engine modification.

(U)  FY 1998 ($ in Thousands):
− (U)    11,863 Continue EMD phase; complete modification of EMD aircraft numbers one and two; complete contractor testing; complete integration first

flight; perform production planning; perform manufacturing lineproofing; conduct ATD design reviews; start ATD CLS and Training Software
Support Center (TSSC) site assessments; conduct studies; start ATD testing

− (U          790 Conduct DT&E/IOT&E
− (U)      2,083 Other Government Costs
− (U)  $14,736 Total

(U)  FY 1999 ($ in Thousands):
− (U)      7,651 Complete DT&E/IOT&E, conduct Functional Configuration Audit (FCA); conduct Production Readiness Review (PRR); obtain production

Milestone III approval; continue Aircrew Training Device (ATD) Contractor Logistics Support (CLS) and Avionics Support (AVS) Contractor
Owned and Maintained Base Supply (COMBS) planning; build ATD prototypes and continue ATD testing; complete Training Software
Support Center (TSSC) delivery; conduct studies

− (U)         490 Complete government flight test
− (U)      2,597 Other Government Costs
− (U)          344 Identified as a source for SBIR
− (U)  $11,082 Total
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(U)  FY 2000 ($ in Thousands):
− (U)    1,429 Complete ATD testing and ATD delivery; complete maintenance and ground support equipment; deliver final Technical Orders and drawings
− (U)    1,784 Develop and test J-85-5 spool rotor and engine modification
− (U)       300 Other Government Costs
− (U)  $3,513 Total

(U)  FY 2001 ($ in Thousands):
− (U)        $0 Total

(U)  B.  Project Change Summary - Description of Significant Changes:   No significant changes.

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement, Air Force
        PE 0804741F, T-38 Avionics Upgrade,
        BP 1100

0 34,627 85,664 89,112 84,066 107,637 109,249 55,608 27,806 593,676

(U)  PE 0804741F, J-85-5 Engine Modification,
BP 1100

0 0 0 55,900 59,427 59,529 59,777 59,683 381,973 676,289

(U)  PE 0804741F, J-85-5 Engine Modification,
BP 1600

0 0 0 4,830 4,832 4,840 4,860 4,852 26977 51,191

(U)  D.  Acquisition Strategy:
The T-38 AUP competitively awarded three contracts to a single prime:  a) a cost plus award fee EMD contract with six firm fixed price production options; b) a firm
fixed price CLS contract for avionics including Contractor Owned and Maintained Base Supply (COMBS); and c) a fixed price award fee maintenance contract for the
current and new Aircrew Training Devices (ATDs).  The J-85-5 engine modification will be a sole source addition to a current contract.
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(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  ATD Initial Design Review *
(U)  ATD Final Design Review *
(U)  First Flight *
(U)  DT&E Complete X
(U)  Functional Configuration Audit
(FCA)

X

(U)  IOT&E Complete X
(U)  Milestone III Production Decision X
(U)  First Production ATD Delivered X
(U)  First Production Aircraft Delivered X
(U)  Initial Operational Capability (IOC) X
(U)  Complete Engine Spool Rotor
Development and Test

X

*  Denotes completed milestone
X Denotes planned milestone
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Avionics System Upgrade 4,613 2,751 0 0
(U)  Aircrew Training Devices 4,552 2,354 829 0
(U)  System Engineering/Program Management 1,750 1,118 300 0
(U)  System Test and Evaluation 790 733 0 0
(U)  Training 58 95 0 0
(U)  EMD Data 94 234 0 0
(U)  Mission Support Equipment 4 0 0 0
(U)  Maintenance Support Equipment 2 0 0 0
(U)  Award Fee 790 856 300 0
(U)  Other Government Costs 2,083 2,597 300 0
(U)  J-85-5 Spool Rotor and Engine Modification 0 0 1,784 0
(U)  Identified as a source for SBIR 0 344 0 0
(U)  Total 14,736 11,082 3,513 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
The Boeing
Corporation
St. Louis MO

C/CPAF 31 Jul 96 47,448 48,800 31,533 11,988 6,228 1,429 0 0 51,178

ASC/YT
WPAFB OH

Various Annual N/A N/A 5,001 1,688 3,798 0 0 0 10,487
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Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

GE, Lynn MA CPFF Jan 00 1,784 1,784 0 0 0 1,784 0 0 1,784
ASC/LT,
WPAFB OH

Various Annual N/A N/A 0 0 0 200 0 0 200

Support and Management Organizations
SA-ALC/LF
Kelly AFB TX

Various Quarterly N/A N/A 377 112 112 0 0 0 601

AETC Randolph
AFB TX

Various Quarterly N/A N/A 109 128 100 0 0 0 337

OO-ALC/LIR
Ogden AFB UT

Various Quarterly N/A N/A 340 130 20 100 0 0 490

Test and Evaluation Organizations
445 FLTS
Edwards AFB
CA

PO Annual N/A N/A 375 700 230 0 0 0 1,305

AFOTEC
Kirtland AFB
NM

PO Annual N/A N/A 78 90 250 0 0 0 418

Government Furnished Property:  None

Identified as a source for SBIR 344 344
Subtotal Product Development 36,534 13,676 10,026 3,413 0 0 63,649
Subtotal Support and Management 826 270 232 100 0 0 1,428
Subtotal Test and Evaluation 453 790 480 0 0 0 1,723

Total Project 37,813 14,736 11,082 3,513 0 0 67,144


